
From: Dave Brinkmeyer
To: Williams, Latrice
Cc: LaBombard, Will; Moore, Gary; Don Edgington; Angela Harbin; Gail Lacy; Laura Lang; Evan Wortman
Subject: RE: 1604 - 85% Notification TO 0308
Date: Monday, February 11, 2019 8:57:15 AM

Hi Latrice,
 
Per clause G-2(e), ER is providing notification that the costs for the F.J Doyle Salvage Site, TO 0308,
will accrue in the next 30 days and bring the total cost to over 85% of the ceiling.  At this time we are
not estimating any additional funding will be required for completion based on the current SOW.  If
additional tasks are added as the site is nearing completion ER will notify you if additional funding
will be required.
 
Thank you.
David Brinkmeyer
ER
 

Confidentiality Warning: This e-mail and any attachments contain information intended only
for the use of the individual or entity named above. If the reader of this e-mail is not the
intended recipient or the employee or agent responsible for delivering it to the intended
recipient, any dissemination, publication or copying of this e-mail is strictly prohibited.
Although this email has been scanned for malware, the sender does not accept any
responsibility for any loss, disruption or damage to your data or computer system that may
occur while using data contained in, or transmitted with, this e-mail. If you have received this
e-mail in error, please immediately notify by return e-mail. Thank you.
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